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1 
1 Context 
The Scottish Government Learning Directorate has commissioned ADES to conduct 
research on the implementation of the language learning policy, the ‘1+2’ approach. This 
is an appropriate time to seek an independent view of state of implementation as we 
approach the mid-way point in the implementation (to be achieved over the course of two 
Parliaments). The research was carried out between December 2015 and February 2016.  
 
 
2 The 1+2 Approach 
Scottish Government have made an ambitious languages commitment “to introduce a 
norm for language learning based on the European Union 1+2 model – that we will create 
the conditions in which every child will learn two languages in addition to their mother 
tongue.” The aim is to create a new model of language acquisition for Scotland over the 
course of two Parliaments. 
 
Scottish Government is working in partnership with local authorities and stakeholders to 
enable learning of the first additional language to start from Primary One, with a second 
additional language to be offered by all schools from Primary Five. This is a long term and 
very ambitious policy. The aim is to make Scotland as successful as possible, with 
language capability as an important part of this success. This means that it is important 
that young people are attracted to learning languages, and that they become confident 
and competent linguists, well equipped with the skills and capacities needed globally and 
in the 21st century marketplace. 
 
A Languages Working Group was set up in September 2011 to consider strategic 
implications for longer term delivery of the commitment and to report to Ministers. The 
Group’s report and recommendations, Language Learning in Scotland: A 1+2 Approach, 
were published on 17 May 2012. 
 
Scottish Ministers have welcomed the Language Learning in Scotland: A 1+2 Approach 
report and its 35 recommendations, either in full or in part, while recognising that taking 
these forward will require discussion, collaboration and partnership with local authorities, 
schools, parents and other key stakeholders. Education Scotland are supporting the 
implementation of this policy and support is also offered by Scotland’s National Centre for 
Languages (SCILT) which complements the work of Education Scotland.  
 
As a result of the report, a Languages Strategic Implementation Group was set up in May 
2013 to oversee and facilitate the implementation of the recommendations.  
 
 
3 Authority Strategies 2015: 1+2 Implementation 
Primary schools 
All 31 LA submissions (those submitted by September 2015) state that they are on track 
for implementation of a first additional language (L2) from P1 to P7 by 2020. While plans 
for implementation of the second additional language (L3) are at varying stages across 
the country; almost all local authorities are confident that the 2020 deadline will be met. 
Varying approaches are reported to support the delivery of L3 including the full P5-P7 
route, the use of Modern Language Assistants to support primary staff and the delivery of 
a variety of languages throughout the P5-P7 experience.  
 
2 
L2 Languages 
Where L2 is mentioned in the strategy, the following list shows Modern Languages in 
terms of popularity. The digit to the right indicates the number of mentions of this 
language in LAs. This could be in only one cluster, or across the whole LA. 
 
1. French - 24 
2. Spanish - 14 
3. Gaelic (L) - 6 
4. German - 5 
5. Mandarin - 2 
6. Italian - 1 
7. Urdu - 1 
8. English - 1 
[* 2 LAs did not specify L2] 
 
L3 Languages 
NB a number of clusters have still to decide on L3, and did not disclose at the time of 
submission what their likely L3 will be. 
 
Where L3 is mentioned in the strategy, this list shows MLs in terms of popularity. The digit 
to the right indicates the number of mentions of this language in an LA. This could be in 
only one school, or across the whole LA. 
 
1. Spanish - 19 
2. German - 16 
3. French - 14 
4. Mandarin - 13 
5. Gaelic (L) - 12 
6. BSL - 8 
7. Italian - 6 
8. Scots - 4 
9. Latin - 2  
10. Polish - 1 
11. Russian - 1 
12. Urdu - 1 
13. Arabic - 1 
14. Community/heritage languages (this area still to be determined and followed up) 
15. Makaton  
 
Secondary schools 
Local authority returns offer a varied picture of current provision within the BGE. Almost all 
LAs have L2 provision up to the end of S3. 
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Where secondary schools currently do not have MLs in the core S1-S3, there are 
discussions/ planning underway to ensure the entitlement will be met. 
  
L3 provision is a more mixed landscape. Some schools/LAs are looking at ways in which 
to deliver entitlement. Some secondary schools may need support with the timetabling of 
L3 as part of the BGE. 
 
A number of secondary schools are currently providing an L3 experience by ‘borrowing’ 
time from the L2 language provision, compromising the depth of experience in L2, with 
concerns re sufficient readiness for NQs in MLs further up the school. This is not a 
recommendation within the policy. 
 
 
4 The Review 
The time allocated for this review allowed for visits to a cross-section of eight local 
authorities of differing sizes, locations, and backgrounds. Three members of the team of 
reviewers spent a day in each local authority apart from the island authority visited, where 
two members attended. We were made very welcome everywhere we visited: meeting 
directorate, education officers, headteacher, and teacher colleagues. The school visits 
were very helpful and positive in nature. One member of the team visited the national 
COALA meeting gaining an insight of the views of local authority representatives in 
attendance. We also were able to draw on the strategic plans update documentation 
which Scottish Government and Education Scotland had assimilated as well as 
documentation on policy development and implementation. We are grateful to all who 
participated in the review process for their openness and positive approach to our 
research.  
 
All of the councils visited had allocated a high degree of importance to the ‘1+2’ 
languages initiative. In almost all cases, elected members were engaged with the 
strategy, through papers presented at the relevant education committee. Directors had in 
every case delegated strategic responsibility for the languages 1+2 initiative to Heads of 
Service. The 1+2 modern languages development was commonly integrated into 
educational planning at authority, school group and individual school level. 
 
Councils had appointed coordinators to lead the day-to-day development and 
implementation of the programme for the authority (with one exception where the 
responsibility sat with a Quality Improvement Officer and is now led by a senior education 
officer). Additionally, a number of councils had often located coordination and leadership 
responsibilities at school group, and individual school, levels.  
 
Representative groups of primary headteachers were engaged in the planning and 
implementation of the local authority policies, and in some cases, secondary staff were 
involved too. At Associated School Group (ASG) level, local primary headteachers were 
involved as were, in most cases, but not all, secondary school representatives. There 
were good examples throughout of local primary school planning but the picture was 
mixed at full ASG level. In too many cases the 1+2 initiative was seen as largely a 
‘Primary’ curricular development with the introduction of the new national qualifications in 
the secondary sector taking priority.  
 
There was variation in the extent of the involvement of parents, particularly in the early 
stages of the development, however this is now improving and is seen as an important 
area for development because they have the potential to be key influencers of success. 
We found some good examples of engagement with local employers and local 
communities including with minority languages. 
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Communications initially had largely focused on internal school or authority staff but some 
good examples are emerging of communications to involve a wider group of partners in 
the planning and delivery of the strategies.  
 
The successful deployment of language coordinators at area/council/cross authority level 
was cited as a critical feature in the success of the 1+2 development. In every case these 
posts are dependent on grant funding from Scottish Government. 
 
Without this resource, local authority progress would not be so advanced. Some very 
innovative practice was seen and the role had provided professional development for 
seconded staff in particular. However, few examples of inter-authority sharing of practice 
and resources were seen, something that nationally the initiative would benefit from.  
 
The choice of language 2 was largely determined in consultation with schools but 
constrained significantly by the existing teaching expertise in specific languages (e.g. 
French) in the area. 
 
Progress on this national initiative was initially slow particularly in the first year of the 1+2 
programme and at the start of the implementation in schools; however the pace of uptake 
increased significantly in year two particularly after the lift in national funding was 
announced. The authorities visited could demonstrate significant increases in the 
numbers of children benefiting from the initiative. Primary schools had in almost every 
case embraced the 1+2 initiative and were enthusiastically embedding the opportunities it 
afforded. 
 
Where councils had a strong record of MLPS (Modern Languages in the Primary School), 
they were able to build on that expertise and capacity in developing their 1+2 policies: 
however, many saw the approach to be adopted in 1+2 as much more integrated into 
curriculum for excellence, more contextually based and more focused on communication 
and practical use of the target language in the process of broader learning. There has 
been limited formal evaluation of the outcomes from the development, with councils 
focusing on its management, implementation and coverage in the development phase. 
We did not investigate the quality of teaching and learning for this study but were 
generally impressed by the standards of teaching, the level of engagement of pupils, and 
the content and skill levels of teachers and pupils. However, there remains a challenge in 
ensuring consistent quality and standards in language learning, and in planning 
progression and continuity for pupils: this is reflected in the concerns of some secondary 
teachers, but was also voiced by primary teachers, headteachers and development 
officers.  
 
In the context of tight timescales for implementation, financial year constraints, difficulties 
in recruiting appropriately skilled and language-qualified staff and lack of capacity in the 
existing workforce, as well as lack of available relief staff (e.g. to cover for colleagues 
developing the 1+2 programmes), there was little evidence of long-term strategic thinking 
in relation to the languages that would be best suited to meet the needs of local areas and 
of the country as a whole; and in particular, little consideration of English as an additional 
language and of how to meet the needs of pupils whose native language was not English. 
 
It was, however, consistently reported that children whose native language was not 
English were often making better progress with the school’s L2 than other children and 
also there were suggestions that these children were stronger in languages than in other 
curriculum areas. There was also some evidence to suggest that children with additional 
support needs and those with poor attainment appeared to enjoy and have success in 
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learning new languages. Classroom visits made by the team validated this particular 
aspect and it is something that is worth a more detailed research project. 
 
In primary schools there was a high degree of engagement of headteachers, practitioners 
and learners. In all cases, local authorities had used resources to build capacity in school 
groups (particularly through training and professional development programmes) but also 
to buy and create high quality, interactive teaching and learning resources which in many 
cases were planned to accommodate learning progression and to fit the requirements of 
curriculum for excellence in terms of experiences and outcomes. Some innovative use of 
digital learning and CPD opportunities were seen. 
 
All authorities have adopted very similar approaches to the development of materials and 
to curriculum planning. We saw some good examples of working across councils, schools 
and authorities. Although Education Scotland provided a range of support at national and 
local level for the implementation of 1+2 ( including the development of resources, along 
with advice and professional development for practitioners), there was a general view that 
there is scope for Education Scotland to raise awareness in local authorities of the 
support available. There was also a desire expressed for Education Scotland to provide 
stronger support for the development of leadership, planning and coordination at a local 
level, complementing the work of SCILT  
 
The provision and delivery of quality, practical professional development for teachers in 
using languages in the classroom context has been seen as a critical factor in the success 
of the 1+2 languages programme thus far and this continues to be the case. Teachers 
were universally positive about the training that has been provided and stressed the 
importance of the enthusiasm and expertise of trainers, and the practical and 
methodological nature of the training, focusing as it did on how to use high-quality 
resources to engage learners in the classroom. The impact of SCILT in the programme 
was seen by those authorities visited as a positive dimension with evidence of their 
involvement in a range of activities.  
 
In most authorities visited, language learning in French is the predominant L2. One 
authority had elected to have Spanish as L2 in most ASG's. In one authority L2 is Gaelic 
for those in English medium schools, and in two authorities L2 is English for pupils in 
Gaelic medium education. Currently the biggest single impediment, constraint and 
challenge for councils in implementing the national languages policy has been the 
capacity of existing staff and the lack of availability of qualified language teachers. We 
saw some good examples of the engagement of parents, local employers and foreign 
language assistants to help build capacity including co-teaching and cross-curricular or 
extra-curricular themed events and activities. 
 
Other languages being offered include Spanish, German, Italian, Gaelic, Mandarin and 
Scots. British Sign Language has also been offered in a few schools. 
 
Although there has been significant enthusiasm for the teaching and learning of 
languages in the early stages of this development, there remains some nervousness 
about the higher level of language skills that will be required in the upper stages of 
primary schools for pupils who have received modern languages experiences since 
Primary 1. Authorities are well aware of the significant challenges involved in developing a 
sustainable strategy for teaching language 2 and language 3 in upper primary, and in the 
longer term. Different models of delivery for the upper stages of Primary schools should 
be investigated as a matter of urgency.  
 
The engagement of secondary schools in the initiative is variable. In best practice 
secondary language staff are engaged in anticipating the L2 and L3 abilities of learners as 
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they progress to secondary school and in planning courses for the development of these 
languages. In other authorities we saw little evidence of active forward planning. However, 
some secondary staff are involved in developing the strategy at school, area or council 
level, in the implementation in primary schools and in the development of materials and 
staff development. 
 
We saw a range of staffing models in authorities (and sometimes within an authority or 
within a school cluster) including: 
 
 the use of generalist primary teachers with additional language skills or additional 
training 
 the use of specialist language teachers (primary or secondary qualified), in some cases 
native speakers, both to help to deliver the teaching and learning but also to help build 
teacher capacity through co-teaching 
 the use of relief teachers with a languages teaching background normally deployed to 
cover non-contact time across a school group. 
 
There was limited engagement with university partnerships in the development and 
delivery of the modern languages programme.  
 
A number of councils and schools had derived significant benefits from using Erasmus 
programmes for more intensive language experiences for teachers although this was 
more efficient where the bureaucratic demands of the application process had been 
centrally managed. 
 
Given the scale of the task to provide all primary teachers on a continuing and long term 
basis with training in languages teaching, it was consistently stated that probationers and 
students arriving in schools lacked the skills and knowledge to become involved without 
support and training. Initial teacher education should now reflect on how to equip all 
teachers to deliver this national policy. It should also be communicated to prospective 
teachers that skills, experience and qualifications in languages are (at least) 
advantageous and sought after by employers. Qualifications and GTCS registration in 
more than one language for secondary teachers would also help to build capacity in 
Scotland for this policy. 
 
A common concern expressed by teachers and education authorities was a fear that with 
so many other competing priorities from central government (for example raising 
attainment, closing the attainment gap, numeracy, developing Scotland’s young 
workforce, science and technology subjects, early years etc.), the long-term commitment 
to languages might reduce, resulting in a reduction in the level of resources available. 
Clarity of the continuation of this initiative and associated funding is seen as essential at 
this point in the programme development if the success of the 1+2 policy is to be secured. 
 
 
5 Conclusions and Observations  
 The 1+2 modern languages initiative has been a popular dimension of the education 
programme of the Scottish Government 2011-2016. It was universally seen by those 
interviewed as a positive aspect of broad general education and one where the 
enthusiasm of teachers, parents and learners is demonstrated.  
 There was a direct link between the pace of implementation and the level of funding 
available. There has been notable progress made since 2013/14. 
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 Local authorities and schools are committed to successful implementation by 2020 on 
the assumption that funding streams will continue.  
 Some further clarity on the position of L3 is required both for primary and secondary 
sectors. 
 Secondary schools are not yet universally embracing the initiative in a way that gives 
confidence for the effective planning of learning experiences across a learning 
community. 
 There is much scope for enhanced levels of inter-authority planning and delivery of 
Languages 1+2 with a view not only to effective use of scarce resources but also to 
sharing best practice.  
 Ensure better understanding at national and local level of the respective roles of SCILT 
and Education Scotland. Both organisations should continue to engage with local 
authorities to explore how best to support the implementation of 1+2. 
 Resource sharing is required both in terms of curriculum and CPD resources. Digital 
solutions have a role to play here. 
 Specifically in the case of Gaelic, where the number of learners is increasing 
dramatically, bespoke training and classroom resource development is required. 
 There are very significant workforce planning issues to be addressed for the successful 
and long term implementation of this initiative.  
 The role of Initial Teacher Education, the GTCS, the expectations of new teachers 
arriving in schools in relation to their preparedness for this initiative, as well as the 
interface with ongoing CPD, requires full discussion and agreement.  
 Local authorities and national agencies should explore sustainable delivery models for 
more advanced languages learning in senior Primary classes taking into account the 
range of expectations of teachers at this stage of a child's learning journey. 
 The need for high quality training for teachers will be a key to successful and 
sustainable implementation.  
 The use of languages assistants could be enhanced with their input seen as adding 
value to the classroom experiences.  
 The role of school and local authority leaders is fundamental to the successful 
implementation and sustainability of the languages 1+2 initiative. Options for enhanced 
communications and engagement should be explored. The Strategic Implementation 
Group for 1+2 should prioritise this as an early action point in their work plan.  
 There is now a need to focus more on the evaluation of outcomes and the quality of 
teaching and learning locally and nationally, although the absence of a strict attainment 
or assessment-driven approach to the initiative is currently seen as a key factor in its 
success and in the appeal it has in pupils’ experience. 
 In conclusion, from visiting a representative sample of education authorities, we found 
that progress in implementing the national languages 1+2 policy has been good but 
that it is still some way from being firmly established in the curriculum, and that any 
lessening of national commitment at this stage is likely to result in regression and a 
switching of attention to other priorities. 
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Appendix A: Funding Allocation 
Finance provided 
Funding has been provided over the last three years to allow local authorities to further 
develop their approaches to delivering the 1+2 languages commitment in this financial year, 
and pave the way for further progress across the ‘2 Parliaments’ timescale of the 
commitment. This commitment to funding has sent out a clear signal that 1+2 is not ‘just 
another initiative’ but a serious attempt to change the languages landscape in Scotland.  
 
1+2 Language Learning - Funding Allocation 2013/14: 
 
Pupils in P1-S3  
(inc Special pupils aged 4-14)1 
2013/14 Allocation 
(£4 million) in £000s 
Aberdeen City 17,475 131 
Aberdeenshire 27,573 208 
Angus 12,147 91 
Argyll & Bute 8,293 62 
Clackmannanshire 5,363 41 
Dumfries & Galloway 14,996 113 
Dundee City 13,829 104 
East Ayrshire 12,744 96 
East Dunbartonshire 12,231 92 
East Lothian 10,828 81 
East Renfrewshire 12,252 92 
Edinburgh City 36,099 271 
Eilean Siar 2,728 21 
Falkirk 16,677 125 
Fife 38,525 290 
Glasgow City 52,039 391 
Highland 24,231 182 
Inverclyde 7,928 60 
Midlothian 9,421 71 
Moray 9,361 70 
North Ayrshire 14,614 110 
North Lanarkshire 38,759 291 
Orkney Islands 2,051 15 
Perth & Kinross 14,048 106 
Renfrewshire 18,241 137 
Scottish Borders 11,660 88 
Shetland Islands 2,562 19 
South Ayrshire 11,052 83 
South Lanarkshire 34,147 257 
Stirling 9,516 72 
West Dunbartonshire 9,739 73 
West Lothian 20,895 157 
Scotland 532,024 4,000 
1 Source: September School Census 2012 
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1+2 Language Learning - Funding Allocation 2014/15 
 
 
Pupils in P1-S3 
(inc Special pupils aged 4-14)1 
2014/15 Allocation 
(£5 million) in £000s 
Aberdeen City 17,662 165 
Aberdeenshire 28,021 262 
Angus 12,099 114 
Argyll & Bute 8,199 76 
Clackmannanshire 5,415 51 
Dumfries & Galloway 14,889 139 
Dundee City 14,028 131 
East Ayrshire 12,776 120 
East Dunbartonshire 12,401 116 
East Lothian 11,008 103 
East Renfrewshire 12,307 115 
Edinburgh City 37,084 346 
Eilean Siar 2,692 25 
Falkirk 16,823 157 
Fife 38,814 362 
Glasgow City 52,452 490 
Highland 24,185 226 
Inverclyde 7,906 74 
Midlothian 9,456 89 
Moray 9,438 89 
North Ayrshire 14,456 135 
North Lanarkshire 38,562 360 
Orkney Islands 2,073 20 
Perth & Kinross 14,148 133 
Renfrewshire 18,224 170 
Scottish Borders 11,624 109 
Shetland Islands 2,574 24 
South Ayrshire 10,946 103 
South Lanarkshire 34,234 320 
Stirling 9,442 89 
West Dunbartonshire 9,769 91 
West Lothian 21,020 196 
Scotland 534727 5,000 
1 Source: September School Census 2013  
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1+2 Language Learning - Funding Allocation 2015/16 
  
Pupils in P1-S3  
(inc Special pupils aged 4-14)1 
2015/16 Allocation  
(£7.2 million) in £000s 
Aberdeen City 17,995 240 
Aberdeenshire 28,552 381 
Angus 12,140 162 
Argyll & Bute 8,175 109 
Clackmannanshire 5,396 72 
Dumfries & Galloway 14,986 200 
Dundee City 14,277 190 
East Ayrshire 12,724 170 
East Dunbartonshire 12,549 167 
East Lothian 11,108 148 
East Renfrewshire 12,522 167 
Edinburgh City 38,140 509 
Eilean Siar 2,654 35 
Falkirk 17,167 229 
Fife 39,199 523 
Glasgow City 53,036 707 
Highland 24,245 323 
Inverclyde 7,810 104 
Midlothian 9,618 128 
Moray 9,573 128 
North Ayrshire 14,489 193 
North Lanarkshire 38,928 519 
Orkney Islands 2,094 28 
Perth & Kinross 14,217 190 
Renfrewshire 18,204 243 
Scottish Borders 11,614 155 
Shetland Islands 2,557 34 
South Ayrshire 10,937 146 
South Lanarkshire 34,283 457 
Stirling 9,555 128 
West Dunbartonshire 9,851 131 
West Lothian 21,258 284 
Scotland 539,853 7,200 
1 Source: September School Census 2014 
